



Project No:
764697

Project acronym:
CHEERS

Project full title:
Chinese-European Emission-Reducing Solutions

Type of Action: **RIA**

Call/Topic:
European Horizon 2020 Work Programme 2016 – 2017, 10. 'Secure, Clean and Efficient Energy',
under the low-carbon energy initiative LCE-29-2017: *CCS in Industry, including BioCCS*

Start-up: 2017-10-01
Duration: 60 months

Deliverable

D1.3: Project Management Plan, M18

Due submission date: 2019-03-31

Actual delivery date: 2019-08-23

Organisation name of lead beneficiary for this deliverable:
SINTEF Energi AS

Project funded by the European Union's Horizon 2020 research and innovation programme under grant agreement No 764697, and co-funded by the Chinese Ministry of Science and Technology (MOST)		
Dissemination Level		
PU	Public	
CO	Confidential, only for members of the consortium (including the Commission Services and MOST)	X
INT	Confidential, only for members of the consortium	

Abstract for publication on the website of CHEERS

The Project Management Plan for CHEERS is a confidential document prepared for use by the Consortium, the European Commission, and the Chinese Ministry of Science and Technology. The document aims at facilitating the overall operations of CHEERS as a research and innovation action through feasibility studies (pre-FEED), engineering design, test-site construction, purchasing of fuels and materials, as well as testing and demonstration campaigns verifying scientific and technological goals.

The document sets the overall timeline for CHEERS with activities shared among seven Work Packages. Jointly, these Work Packages pursue a common objective to move the technological frontiers of chemical-looping combustion with integrated emission-reducing solutions by three levels of technological readiness (from TRL4 to TRL7).

The document identifies operational responsibilities for planned deliverables, milestones, and publications, including managerial rules for reporting on progress and achieved results. In this way, the Project Management Plan is considered a powerful tool also for monitoring progress of the project through all phases and milestones from start to completion.

In this pursuit, the document constitutes the overall implementation plan for CHEERS, presented in a Gantt chart suitable for conducting activities on three levels:

- Level 1: Work Package level
- Level 2: Task level, as defined in the Work Package descriptions (cf. Description of Action)
- Level 3: Activities subordinate to Tasks, including main outputs of CHEERS (i.e. deliverables, milestones, and publications).